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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: October 13, 2018 to October 19, 2018 

 

Sitework:   

• Continued working on punch list 

items 

• Achieved Substantial Completion 

on the project 

• Completed batting cage turf 

• Finished placing site amenities 

• Finished placing concrete drain 

pans in the detention ponds 

• Completed safety striping in the 

plaza 

• Installed all infield base plugs 

• Moved in and started setting up 

concession equipment 

• Installed built-in shelving in storage 

room 

• Finished all joint caulking 

• Continued to grade laydown area 

and started working on the field 

irrigation 

• Finished placing privacy fence on 

north west corner of laydown yard 
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Other: 

� Completed final building, fire, and 

health inspections 

� Contractual completion day count, 

CO# 07 – 12 calendar days 

remaining 

 

 

 

Upcoming work: 

� Finish grading infield mix 

� Complete punchlist items 

� Finish temporary erosion control 

BMPs 

� Install irrigation clock radio 

antenna 

� Complete COE move in and set up 

� Final clean  

� Complete grading around drain 

pans 

� Complete work on laydown yard 

improvements 

� Grand Opening! 

 

 

 

 
 

 

 

 
 


